

Student: Fabian Rodriguez

Week 2 · Lecture Charter Builder Submission

Project Charter · Draft

RCHN Intake & Scheduling System Replacement

Business Need	<i>RCHN's current patient intake and scheduling system is outdated and causes delays, scheduling issues, and inconsistent workflows between its six clinics.</i>
Project Purpose	<i>The purpose of this project is to replace the current system with a more reliable patient intake and scheduling system that works consistently across all six clinics.</i>
High Level Scope	<i>The project will focus on patient intake, appointment scheduling, staff training, and helping the six clinics transition to the new system. Billing and the patient portal will not be included in this phase.</i>
Success Criteria	<i>The project will be successful when all six clinics are using the new system, staff have completed training, and patient intake and scheduling can be handled accurately and consistently.</i>